
Task Name MD

Space Communications Program (Carraway, Larson) - PIR SOMD
SCAWG Report Complete SOMD
ICA Complete SOMD
Brief SOMD SOMD
Brief APMC SOMD
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10-4
11-9
11-16
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Task Name MD

OSTM Project (Smolka) - NAR (Complete) SMD
MSL Project (Calloway, Greathouse) - PNAR (Complete) SMD
JWST Project (Frazier, Fernandez) - SR SMD

Receive Preliminary Cost/Schedule Data from Project SMD
Team Approved SMD
ToR Approval Process Complete SMD
Conduct Site Review (NGST) SMD
ICE Reconcilliation with Program SMD
Brief PMC SMD
Issue the Report SMD

New Frontiers Program (Thomas,Tecelote) - PIR SMD
Team Approved SMD
ToR Approval Process Complete SMD
Conduct Site Review SMD
Brief Program/Project SMD
Brief APMC SMD

STP Program (Chung, Fairbairn) - PIR SMD
ToR Approval Process Complete SMD
Conduct Site Review & Team Caucus SMD
Brief SMC AA SMD
Brief APMC SMD

MSL Project (Calloway, Greathouse) - NAR SMD
Project PDR SMD
CADRe Due SMD
IRT Caucus SMD
ICE Complete SMD
Brief Project SMD
Brief APMC SMD

7 2-22
10-3 2-23

1-3 9-15
1-271-27
2-102-10

3-83-8
3-13 3-17
3-30 3-30

4-134-13
9-15

1-9 8-24
3-163-16

4-264-26
5-15 5-15

6-76-7
8-248-24

3-15 9-14
6-216-21

7-5 7-7
9-69-6
9-14

3-28 8-24
6-5 6-8

6-86-8
6-9 6-9

7-147-14
7-277-27

8-248-24
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Task Name MD

Mars Exploration Program (Calloway, Copeland) - PIR SMD
JWST Phase I - Technology (Frazier, Fernandez) - NAR SMD

Team Approved SMD
ToR Approval Process SMD
Brief PMC SMD

ST-8 Project (Cheek, Chromik) - NAR SMD
Receive Preliminary CADRe from Project SMD
ToR Approval Process Complete SMD
Team Approved SMD
Conduct Site Review SMD
ICE Complete SMD
SMD Prebrief SMD
ST8 Confirmation Review SMD

MMS Project (Chung, Fairbairn) - PNAR SMD
ToR Approval Process Complete SMD
Conduct Site Review & Team Caucus SMD
Brief SMD AA SMD

New Millennium Program (Cheek, Larson) - PIR SMD
Team Approved SMD
ToR Approval Process Complete SMD
Receive ICA Data SMD
Conduct Site Review SMD
ICA Complete SMD
Brief Program/Project SMD
Brief APMC SMD

6-5 11-3
8-7 4-5

9-25
10-30

4-5
5-4 10-27

6-26-2
6-276-27
6-296-29

8-29 8-31
9-29 9-29

10-18
10-27

6-1 11-16
8-318-31

9-19 9-22
11-16

7-24 2-15
10-19
10-25
11-2

12-13 12-14
1-4

1-31
2-15
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Task Name MD

RLEP - ARC - (Frazier, Chromik) (Complete) ESMD
LPRP - MSFC - (Frazier, Chromik) - NAR/PIR ESMD
RLEP/LPRP-1 (LRO) - GSFC - (Frazier, Chromik) - NAR (Complete) ESMD

Constellation Program (Shick, Chromik) - NAR ESMD

ICA Complete ESMD
Constellation Team Approved ESMD
Constellation ToR Approval Process Complete ESMD
Pre-Brief Cx Program Office ESMD
Brief APMC ESMD

CEV Project (Shick, Greathouse) - PNAR ESMD
CEV Team Approved ESMD
CEV ToR Approval Process Complete ESMD
ICA Complete ESMD
Pre-Brief CEV Project ESMD
Brief APMC ESMD

CLV Project (Smolka, Fernandez) - PNAR ESMD
Team Approved ESMD
ToR Approval Process Complete ESMD
Conduct PNAR Field Review ESMD
ICA Complete ESMD
Brief Project Manager ESMD
Brief APMC ESMD

EVA Projects (Cheek, Fairbairn) - PNAR/PNAR ESMD
Team Approved ESMD
ToR Approval Process Complete ESMD
Conduct PNAR Field Review ESMD
Brief Project Manager ESMD
Brief APMC ESMD

8-22 6-26
7-3 12-22

8-22 5-17
8-16 5-16

3-303-30
8-18-1

9-15
4-17

5-16
1-8 7-18

3-1
3-1

5-15
6-1

7-18
6-29 12-13

7-317-31
9-15

10-27 10-27
11-7
11-22

12-13
8-25 9-14

4-13
5-11

7-23 7-25
8-13

9-14
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Task Name MD

Ground Operations Project (Shaw, Chromik) - PNAR ESMD
Team Approved ESMD
ToR Approval Process Complete ESMD
Conduct PNAR Field Review ESMD
ICA Complete ESMD
Brief Program/Project Manager ESMD
Brief APMC ESMD

Mission Operations Project (Carraway, Chromik) - PNAR ESMD
Team Approved ESMD
ToR Approval Process Complete ESMD
ICA Complete ESMD
Conduct PNAR Field Review ESMD
Brief Program/Project Manager ESMD
Brief APMC ESMD

7-31 12-13
9-1
9-15

10-27 10-27
11-7
11-22

12-13
2-23 9-25

3-29
4-13

6-1
6-25 6-29

9-5
9-2
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Task Name MD

IEM Program (Cheek, Larson) - PIR (Complete)  MSO
Innovative Partnership Program (Canga) - SR  MSO

Team Approved  MSO
Conduct Review Meeting I  MSO
ToR Approval Process Complete  MSO
Brief Program/Project  MSO

9-30 3-16
1-25 10-3

2-102-10
2-23 2-23

6-226-22
8-148-14
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